


ZORIGAMI^{PRO} Data Sheet

eProject

Maximizes utilization of resources across organization




The Project management module monitors projects and resource performance, defines different tasks, compare estimated time requirements with actual time reports, etc.

Efficiently managing projects is a critical component of a successful professional services organization. There are many tools on the marketplace that support tracking projects and tasks, but ZINFI ZORIGAMI-PRO offers project management in the context of the complete customer management. With the Project Management module, you can allocate resources, track project completion as well as estimated and actual project times.

Highlights

- Track projects from start to finish
- Monitor projects tasks
- View projects in context of customer relationship
- Manage resource allocation
- Greater visibility of project status throughout the organization
- Easy-to-use, Web-based interface



Z@RIGAMI^{PRO} Data Sheet

eProject

The screenshot shows the 'PROJECT: FIREWALL INSTALL' overview page. It includes a sidebar with navigation options like Search, Last Viewed, Shortcuts, Create Project, Project List, Create Assignment, Project Assignments, Quick Link, and Calendar. The main content area displays project details: Name (Firewall Install), Assigned to (demo@zinftech.com), Team (Trial Accounts), Total Estimated Effort (25 hrs), and Total Actual Effort (4 hrs). Below this is a 'PROJECT TASKS' table with columns for Name, Progress (%), Status, User, and Date Due. A task 'Remove old firewall' is listed with 0% progress and a due date of 10/21/2008. There are also sections for 'CONTACTS' and 'ACCOUNT LIST' with 'Select' buttons.

Easily create projects and project tasks, estimate total effort and keep track of the actual effort time used. Assign tasks to each team members, who in turn can fill up the tasks completed so far.

The screenshot shows the 'PROJECT ASSIGNMENT: REMOVE OLD FIREWALL' form. It has 'Save' and 'Cancel' buttons at the top. The form fields include: Name (Remove old firewall), Status (None), Assignment Number (Not Started), Priority (In Progress), Order (Pending Input), Progress (%), Start Date (10/06/2008), Due Date (10/21/2008), Description, Assigned to (demo@zinftech.com), Team (demo@zinftech.com), Depends On, Milestone, Project (Firewall Install), Utilization (%), Estimated Effort (hrs), and Actual Effort (hrs). There are 'Select' and 'Clear' buttons for several fields.

Each team member can update their part of the assigned task, put in notes, actual effort spent, dependency of other related projects, set milestones etc.

ZINFI Technologies, Inc.
 6200 Stoneridge Mall Road,
 Suite # 300
 Pleasanton, CA 94588

For further details, please contact ZINFI today

